


SECRET



25X1A

September 15, 1969

OK am

Dear Don:

25X1A

Enclosed please find one (1) copy of ☐ 2200901-TR-6 for your review.

25X1A

On August 7, 1969 we submitted ☐ 2200901-TR-5. The date of the trip was listed as July 6, 1969 and should be August 6, 1969. Would you please correct it on your copy.

Sincerely,

25X1A

President

SK/c
Enclosure

THIS DOCUMENT IS UNCLASSIFIED
WHEN SEPARATED FROM CLASSIFIED
ATTACHMENT.

SECRET

MEMORANDUM
OF CALL

TO: _____

☐ YOU WERE CALLED BY— ☐ YOU WERE VISITED BY—

OF (Organization) _____

☐ PLEASE CALL ☐ WILL CALL AGAIN ☐ RETURNED YOUR CALL ☐ IS WAITING TO SEE YOU ☐ WISHES AN APPOINTMENT

MESSAGE

Ann,
Please take
action indicated
in this memo.

RECEIVED BY _____

DATE _____

TIME _____

STANDARD FORM 63
REVISED AUGUST 1967
GSA FPMR (41 CFR) 101-11.6

GPO : 1968 O-318-527

63-108

25X1A

610108

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010025-9

RECEIPT FOR CLASSIFIED MATERIAL

STATOTHR

TO

STATOTHR

Southwest Station
Washington, D.C.

Signature of Courier

Date
Transmitted 9/16/69

Postal
Registry Number 735964

Classification

Copy
No.

Reg. No.

Unclassified Description

Secret

a

95a

2200901-TR-6

STATOTHR

STATOTHR

Receipt of the above material is hereby acknowledged and full responsibility is accepted for handling in accordance with security regulations.

Receiving Office

Typed or Printed Name and Title of Receiver

Date

22 Sept 69

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010025-9

1 of a-9

ATTACHMENT A

File 610105

Name of Contractor

25X1A

MONTHLY CONTRACT STATUS REPORT NO. 4

For Period August 1, 1969 to August 31, 1969 Date: September 11, 1969

Contract No.

25X1A

2200901-MCSR-4

Period of Contract 22 April 1969 to 21 December 1969

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
--	-----------------------	------------	--------------

Amount of Contract

Amount of Obligations
and/or Expenditures This Period:

25X1A

Amount of Obligations
and/or Expenditures to Date

Estimate of Funds to Complete

Percentage of Funds Expended to date 43.4

Percentage of Work Completed to date 43.4

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Program has been extended to December 21, 1969

Technical Progress in Period: (Attach sheets if necessary)

See attached sheet

Objective for the Next Period: (Attach sheets if necessary)

See attached sheet

25X1A

Submitted by

SECRET

Continuation of Attachment A "Monthly Contract Status Report No. 4"

Technical Progress in Period:

All messages relating to mission progress and operational information were reviewed, and related to product flow through the entire sequence of events from launch to storage, for both "C and "G". A preliminary PERT type flow diagram was constructed for "C". Also, all currently issued product evaluation reports were reviewed with respect to type of information reported, duplication of results and timeliness.

In addition, a philosophy of approach and a preliminary outline of the ON evaluation handbook was generated.

Objective for the Next Period:

A final outline for the ON evaluation handbook will be prepared, detailing the content and scope of each chapter to be included.

SECRET

RECEIPT FOR CLASSIFIED MATERIAL

FROM STATOTHR

TO STATOTHR

Southwest Station
Washington, D.C.

Signature of Courier

Date
Transmitted 9/12/69Postal
Registry Number 735959STAT
ClassificationCopy
No.

Reg. No.

Unclassified Description

Secret

a,b
c,d,e92a,92b
92c,92d,92e

2200901-BMSR-2

STATOTHR

Secret

f

93f

2200901-MCSR-4

STATOTHR

Receipt of the above material is hereby acknowledged and full responsibility is accepted for handling in accordance with security regulations.

Receiving Office

Typed or Printed Name and Title of Receiver

Signature

Date